
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:19 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 098 Date: 23-May-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 622

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's bolting crew continued the tower bolting operation at splice #4 West and South tower at 145M
elevation. Ryan and Tony work on snug tightening and tensioning the skin plate D and E bolts. Ryan,
Tony, Roger and Mike work on fitting up the lower shim plate on skin C of South tower. Mike work on
punching and drilling the shim plate C. Roger work on tensioning the splice skin bolts in the South tower.
Ryan and Tony work on snug tightening and tensioning splice skin plate D and E in the West tower.

Bid Item: 053 T-L04-BNE.05304-0120F4 Tower Lift 04 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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